
Beam Ex 2003

Goals/boundaries of Beam Ex
Retreat conclusions
Draft organization (subjects, coordinators,..)
Experiment (written) proposals
Summer schedule
September 26-27 mini-workshop



Beam Ex: goals/boundaries

Luminosity increase, upgrade (RHIC-II)
Long(er) term RHIC development
Inter-lab collaborations (common goals,
exploit synergies, etc.)



Retreat 2002
Monday Scheduling Meeting (decision)

scheduling physicist (1)
experiment liaisons (5)
run coordinator (1)
beam experiments (1)
Roser, Pile (+ Kirk, Lowenstein if necessary)

Tuesday Time Meeting (broadcast)
Wednesday Experiment Meeting
Daily 9 o’clock meeting

during set-up and ramp-up only
handle ‘emergency’ situations



Likely running scenario

For each mode (d-Au, PP ?), assuming 2 
modes over the run:

Set-up 2 weeks
Ramp-up 3 weeks (parasitic)
Running 7 weeks (dedicated)



Beam Ex Program 2003
AC dipole M. Bai
Beam-beam W. Fischer
Chromaticity experiments S. Tepikian
Collimation A. Drees
Flattop studies V. Ptitsyn
Pressure rise S.Y.Zhang
Stochastic cooling M. Blaskiewicz
Transition studies (alpha-1) C. Montag
Transverse instabilities M. Blaskiewicz



Beam Ex proposals
Written proposals for experiments

Experiment goal and feasibility
Measurement description  (specify instrumentation, applications, MCR 
resources, time needed etc.)
Plan for data analysis
Output

Selection and prioritization
Example CERN formal committee
RHIC 2003 collect proposals

use September workshop to prioritize program
use Friday meetings to update



“Summer Fridays” schedule
July 19 AC dipole (M.Bai)
July 26 Instabilities (M.Blaskiewicz)
Aug 2 Flattop (V.Ptitsyn)
Aug 9 (OFF)
Aug 16 Beam-beam (W.Fischer) Collimation(A.Drees)
Aug 23 Pressure rise (S.Y.Zhang)
Aug 30 Stochastic (M.Blaskiewicz) Alpha1 (C.Montag)
Sep 6 Chromaticity experiments (S.Tepikian)
Sep 13 (Spin 2002)
Sep 20 (Shelter Island)
Sep 26-27 Beam Experiments Mini-Workshop



Beam Ex Workshop
September 26-27 @BNL
Participation: RHIC, AGS, RHIC experiment 
representative, selected outside collaborators
First announcement August 15
1 ½ days review BeamEx proposals/program
½ day diagnostics (PLL CERN contingent at 
BNL)
Discussion spin-offs from Shelter Island
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